

1
2
3 BILL NO. S-75-08- 16

4 SPECIAL ORDINANCE NO. S- 152-75

5 AN ORDINANCE approving Change Order No. 2
6 in connection with Resolution 5648-74,
7 Contract E, Curb and Sidewalk Project

8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
9 WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 2 to Carrington & Associates,
11 in connection with Curb and Sidewalk Project, Resolution 5648-74, Contract E,
12 in the amount of \$5,499.40, as set out in the specifications is hereby in all
13 things ratified, confirmed and approved.

14 SECTION 2. This Ordinance shall be in full force and effect from
15 and after its passage and approval by the Mayor.
16

17 
18 _____
19 Councilman

20
21
22
23
24
25
26
27
28
29
30
31
32
33 APPROVED AS TO FORM
34 AND LEGALITY,
35 
CITY ATTORNEY

Read the first time in full and on motion by Moses, seconded by Jimio, and duly adopted, read the second time by title and referred to the Committee on Public Works (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on the _____ day of _____, 197____, at _____ o'clock P.M., E.S.T.

Date: 8/12/75

Charles W. Westerman
CITY CLERK

Read the third time in full and on motion by Moses, seconded by Hinga, and duly adopted, placed on its passage.

Passed (~~lost~~) by the following vote:

	AYES <u>8</u>	NAYS <u>0</u>	ABSTAINED _____	ABSENT <u>1</u> to-wit:
BURNS	<u>✓</u>	_____	_____	_____
HINGA	<u>✓</u>	_____	_____	_____
KRAUS	<u>✓</u>	_____	_____	_____
MOSES	<u>✓</u>	_____	_____	_____
NUCKOLS	<u>✓</u>	_____	_____	_____
SCHMIDT, D.	<u>✓</u>	_____	_____	_____
SCHMIDT, V.	<u>✓</u>	_____	_____	_____
STIER	<u>✓</u>	_____	_____	_____
TALARIGO	_____	_____	_____	<u>✓</u>

DATE: 8-26-75

Charles W. Westerman
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution) No. A-152-75 on the 26th day of August, 1975.

ATTEST: (SEAL)

Charles W. Westerman
CITY CLERK

James S. Stott
PRESIDING OFFICER

Presented by me, to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of August, 1975, at the hour of 10:00 o'clock A. M., E.S.T.

Charles W. Westerman
CITY CLERK

Approved and signed by me this 27th day of August, 1975, at the hour of 2:00 o'clock P M., E.S.T.

[Signature]
MAYOR

11 No. Bill No. S-75-08-16

REPORT OF THE COMMITTEE ON PUBLIC WORKS

, your Committee on Public Works to whom was referred an Ordinance
approving Change Order No. 2 in connection with Resolution 5648-74, Contract
E, Curb and Sidewalk Project

have had said Ordinance under consideration and beg leave to report back to the Common
Council that said Ordinance Do PASS.

Winfield C. Moses, Jr. - Chairman

Eugene Kraus, Jr. - Vice-Chairman

John Muckels

William T. Hinga

Donald J. Schmidt

W. C. Moses Jr
Eugene Kraus Jr.
John Muckels
William T. Hinga
D. Schmidt

DATE 8-26-75 CONCURRED IN
CHARLES W. WESTERMAN, CITY CLERK

Memorandum

To Board of Public Works, Attn: Edna Smith

Date July 10, 1975

From Kenneth N. Traylor, Street Engineer

Subject Attached Change Order

COPIES TO:

Please execute the attached Change Order #2 for Contract "E", Resolution No. 5648-1974 and return two (2) copies to this office for distribution.

Kenneth N. Traylor
Kenneth N. Traylor
Street Engineer

1c
attachs.

*9/10
8/14*

*To Council
Aug 12, 1975*

62-171-5

7/17/75

62-171-5 7/7/75

CHANGE ORDER

Change Order No. 2
 Project No. Contract "E"
 Name of Project Curb and Sidewalk Project

Resolution No. 5648-1974
 Board Order No. 24-74
 Date July 8, 1975

To: Carrington & Associates, Inc.
 (Contractor)

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

Item No.	Quantity	Description of Change	Unit Price	Change in Contract Price	
		Description		Decrease	Increase
1	800 L/F	Curb Removal	1.75		1,400.00
2	800 L/F	New 6" Capped Curb	3.50		2,800.00
3	72 SQ. YD	Sidewalk Removal	3.60		259.20
4	540 SQ. FT	New Standard Walk	1.40		756.00
5	196 SQ. FT	New Curbface Walk	1.45		284.20
Total Decrease					
Total Increase					5,499.40
Net (Decrease) (Increase) Contract Price					

The sum of \$ 5,499.40 is hereby (added to) (deducted from) the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price \$34,900.90
 Current Contract Price Adjusted by Previous Change Order \$39,904.15
 New Contract Price Including This Change Order \$45,403.55

The time provided for completion in the contract for this project is ~~XXXXXXXXXX~~ (increased) ~~XXXXXXXXXX~~ by 0 calendar days due to this Change Order. The date for completion of all work shall be Summer - 1975. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: James H. Taylor (Chief Street Engineer) Date 7/10/75
 Accepted by: Donald Carrington (Contractor) Date 7/10/75
 Approved by: Ronald L. Bomer (City Engineer) Date 7/10/75
 Approved by: [Signature] (Owner) Date 7/14/75

Tested by: [Signature] (Clerk) Date 7/14/75

Change Order No. 2

Resolution No. 5648-1974

Board Order No. 24-74

REQUEST AND JUSTIFICATION FOR CHANGE

1. Necessity for change: The extra standard walk was needed as follows:

(1) Restoration of old walk in some areas developed drainage problems, and this necessitated taking out the extra walk to resolve the problem.

(2) In taking out most of the curb on Wildwood there was much more curb needed than originally estimated. Also adjacent streets involved in this contract needed more curb.

(3) Extra curbface walk was needed on corner's in some areas to maintain proper height of curb and drain properly.


2. Will proposed change alter size of the project? Yes X No

If yes, explain

Restoration of more curb & walk than was originally estimated.

3. Affect on operation and maintenance cost of this project:

Operation will stay the same. Exception being the higher cost involved.


Engineer

DIGEST SHEET

TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order #2, Resolution 5648-74, Contract E
from Carrington & Associates in amount of \$5,499.40. The extra standard walk
was needed as follows:

- (1) Restoration of old walk in some areas developed drainage problems, and this
necessitated taking out the extra walk to resolve the problem.
- (2) In taking out most of the curb on Wildwood there was much more curb needed
than originally estimated. Also adjacent streets involved in this contract
needed more curb.
- (3) Extra curbface walk was needed on corner's in some areas to maintain proper
height of curb and drain properly.

EFFECT OF PASSAGE Provide for necessary repair work.

EFFECT OF NON-PASSAGE Unable to complete project with required maintenance work.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$5,499.40 cost to City.

ASSIGNED TO COMMITTEE

Public Works JLL